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Job Number: 102035

Draft Preliminary Representative Cost Study

Walnut Avenue-Specific Plan Area Backbone Infrastructure

Greenfield, CA

Revision Date Revision Description
Corrected subtotal

In providing this Representative Cost Study, the Client understands that the Design Professional has no control over costs or the price
of labor, equipment or materials, or over the Contractor's method of pricing, and that the Design Professional is not a Professional
Cost Estimator.  The Design Professional makes no warranty, expressed or implied, as to the accuracy of such opinions as compared
to bid or actual costs.  It is the Client's responsibility to review all unit prices and make changes as the Client sees fit to reflect the
actual market prices the Client is experiencing and to reflect the Client's method of operation.

This document shall be considered incomplete unless accompanied by all sheets, including notes.

SUMMARY

A. GRADING $135,800
B. PAVING & CONCRETE $1,614,750
C. STORM DRAIN $60,420
D. SANITARY SEWER $154,000
E. WATER $380,000
F. MISCELLANEOUS $1,239,500

$3,584,470

15% $537,671

Contingency 20% $716,894

Total Improvements $4,839,035

March 7, 2012

08/08/12

This Representative Cost Study is based on the Engineers Report for Walnut Avenue dated March 2012, and only provides costs 
for backbone infrastructure assumed to be needed to support the development.  Improvements for the individual phases are not 
included in this Representative Cost Study.

Sub-Total Improvements:

Design, Processing, etc. Contingency
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ITEM DESCRIPTION QUANTITY UNIT UNIT PRICE TOTAL

A. GRADING

1. 1.6 AC $1,500.00 $2,400
2. 21,300 CY $6.00 $127,800
3. 1.6 AC $3,500.00 $5,600

$135,800

ITEM DESCRIPTION QUANTITY UNIT UNIT PRICE TOTAL
B. PAVING & CONCRETE

1. 280,500 SF $0.50 $140,250
2. 147,500 SF $6.00 $885,000
3. 7,700 LF $20.00 $154,000
4. 2,000 LF $20.00 $40,000
5. 13 EA $1,500.00 $19,500
6. 75,200 SF $5.00 $376,000

$1,614,750

Street Fine Grading 

Handicap Ramp

PCC Curb & Gutter

PCC Sidewalk & base

AC Pavement (Including Base)

Sub-Total Paving & Concrete:

PCC Vertical Curb

Erosion Control

Clearing, Grubbing & Demolition
Excavation and Placement

Sub-Total Grading:
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ITEM DESCRIPTION QUANTITY UNIT UNIT PRICE TOTAL

C. STORM DRAIN
1. 18" Storm drain pipe 150 LF $50.00 $7,500
2. 24" Storm drain pipe 50 LF $60.00 $3,000
3. 2 EA $3,500.00 $7,000
4. 1 EA $10,000.00 $10,000
5. 3 EA $5,000.00 $15,000
6. 24 EA $330.00 $7,920
7. 2 EA $5,000.00 $10,000

$60,420

ITEM DESCRIPTION QUANTITY UNIT UNIT PRICE TOTAL

D. SANITARY SEWER
1. 8" Sanitary Sewer 2,200 LF $45.00 $99,000
2. Manhole 9 EA $5,000.00 $45,000
3. Connect to Existing 2 EA $5,000.00 $10,000

$154,000

ITEM DESCRIPTION QUANTITY UNIT UNIT PRICE TOTAL

E. WATER
1. 8" Water line 4,800 LF $50.00 $240,000
2. 12" Water line 500 LF $60.00 $30,000
3. Fire Hydrant 14 EA $5,000.00 $70,000
4. Connect to Existing 4 EA $10,000.00 $40,000

$380,000Sub-Total Water:

StormChambers

Sub-Total Storm Drain:

Storm Drain Outfall

Sub-Total Sanitary Sewer:

Storm Drain Catch Basin

Connect to Existing

Storm Drain Manhole

W:\Jobs 10\102035\Documents\Quantities & Costs\OPC-Backbone\OPC-Backbone Page 3 of 6



Job Number: 102035

Draft Preliminary Representative Cost Study

Walnut Avenue-Specific Plan Area Backbone Infrastructure

Greenfield, CA

Revision Date Revision Description
Corrected subtotal

In providing this Representative Cost Study, the Client understands that the Design Professional has no control over costs or the price
of labor, equipment or materials, or over the Contractor's method of pricing, and that the Design Professional is not a Professional
Cost Estimator.  The Design Professional makes no warranty, expressed or implied, as to the accuracy of such opinions as compared
to bid or actual costs.  It is the Client's responsibility to review all unit prices and make changes as the Client sees fit to reflect the
actual market prices the Client is experiencing and to reflect the Client's method of operation.

This document shall be considered incomplete unless accompanied by all sheets, including notes.

March 7, 2012

08/08/12

ITEM DESCRIPTION QUANTITY UNIT UNIT PRICE TOTAL

F. MISCELLANEOUS
1. 28 EA $3,000.00 $84,000
2. 1 LS $25,000.00 $25,000
3. 5,300 LF $60.00 $318,000
4. 3,250 LF $250.00 $812,500

$1,239,500Sub-Total Miscellaneous:

Electrolier
Signing and Striping
Joint trench (see note 5)
Underground Overhead Electrical Lines
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NOTES:
1. THIS IS A REPRESENTATIVE COST STUDY BY THE CIVIL ENGINEER.  THE CIVIL ENGINEER

MAKES NO REPRESENTATION CONCERNING THE ABOVE ITEMS SHOWN IN CONNECTION WITH THE
PLANS AND SPECIFICATIONS BEING  PREPARED.

2. QUANTITIES SHOWN HEREIN ARE CALCULATED FROM THE WALNUT AVENUE ENGINEERS REPORT
DATED MARCH 2012, WHICH IS SUBJECT TO REVISION.

3. COST FIGURES SHOWN HEREIN ARE CONCEPTUAL ONLY. ACTUAL COSTS ARE DEPENDENT ON THE ITEMS
SHOWN ON THE PLANS AT BIDDING TIME, THE GENERAL MARKET SITUATION, THE CONTRACTOR'S WORKLOAD,
SEASONAL FACTORS, LABOR AND MATERIAL COST, ETC.

4. ITEMS SHOWN ABOVE AND THEIR ASSOCIATED COSTS ARE SUBJECT TO REVISION DUE TO CHANGES,
ADDITIONS, AND DELETIONS RESULTING FROM ON-GOING AGENCY REVIEW.

5. COSTS ASSOCIATED WITH JOINT TRENCH CONSTRUCTION ARE INCLUDED IN THIS REPRESENTATIVE COST 
STUDY FOR THE USER'S CONVENIENCE ONLY, AND SHOULD BE REPLACED WITH FIGURES FROM SEPARATE
CALCULATIONS SUPPLIED BY A QUALIFIED UTILITY CONSULTANT AT THE EARLIEST POSSIBLE TIME.  TOTAL
COSTS, INCLUDING UTILITY COMPANY FEES, CONNECTION CHARGES, SUBSTRUCTURE, WIRING, ETC. ARE
NOT INCLUDED.

6. COSTS FOR INDIVIDUAL SANITARY SEWER BACKFLOW PREVENTERS, WATER PRESSURE REDUCERS, AND
WATER PRESSURE BOOSTERS ARE NOT INCLUDED IN THIS REPRESENTATIVE COST STUDY.  THE BUILDER
SHOULD BUDGET FOR THESE ITEMS WITH THE BUILDING COSTS.

7. EROSION CONTROL COSTS ARE FOR INITIAL INSTALLATION ONLY AND DO NOT INCLUDE ONGOING
MAINTENANCE OR SUBSEQUENT YEARLY INSTALLATIONS/MODIFICATIONS.

8. THE CONTINGENCY SHOWN SHOULD BE VERIFIED BY THE CLIENT.  THE CONTINGENCY SHOWN IN THIS
REPRESENTATIVE COST STUDY IS INTENDED TO INDICATE GENERAL UNCERTAINTY AND SHOULD NOT
BE USED AS A VARIANCE TO ACTUAL CONSTRUCTION COST.

9. PAVEMENT STRUCTURAL SECTION THICKNESS IS UNKNOWN.  FINAL DESIGN THICKNESS WILL BE
DETERMINED FROM THE FINAL SOIL TESTING AND PAVEMENT SECTION DESIGN BY THE GEOTECHNICAL
ENGINEER, AND WILL AFFECT THE UNIT COST.

10. THIS DOCUMENT DOES NOT INCLUDE COSTS TO ACQUIRE RIGHT-OF-WAY NEEDED FOR THIS PROJECT.

11. GEOTECHNICAL MITIGATION INCLUDING SUBDRAINS, KEYWAYS, AND OVEREXCAVATION
IS NOT INCLUDED IN THIS OPINION OF PROBABLE COSTS.
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12. EARTHWORK QUANTITIES SHOWN ON THIS REPRESENTATIVE COST STUDY ARE FOR THE BACKBONE
INFRASTRUCTURE ONLY, ARE APPROXIMATE QUANTITIES AND ARE FURNISHED FOR INFORMATION ONLY.
THE ACTUAL AMOUNT OF EARTH MOVED WILL VARY DEPENDING ON THE PROPERTIES OF THE SOILS
ENCOUNTERED, THE CONTRACTOR'S METHOD OF OPERATION, ETC.

13. THIS REPRESENTATIVE COST STUDY ASSUMES THAT ALL BACKBONE IMPROVEMENTS WILL BE CONSTRUCTED
IN A SINGLE PHASE.  ALLOWANCES FOR MULTIPLE CONSTRUCTION PHASES HAVE NOT BEEN INCLUDED.  

14. THIS CONCEPTUAL COST ANALYSIS EXCLUDES THE FOLLOWING:
a. CONSTRUCTION STAKING
b. GEOTECHNICAL ENGINEERING OR TESTING
c. OVERSIZING OF UTILITIES FOR ADDITIONAL CAPACITY
d. FENCING
e. BUILDING RELATED COSTS OR FEES
f. FINANCING CHARGES
g. REIMBURSABLE AGREEMENTS OR REFUNDABLE DEPOSITS
h. PLANNING AND OTHER CONSULTANT FEES
I. LANDSCAPING AND FINISH GRADING
j. CITY AND OTHER AGENCY FEES, INCLUDING MAP AND IMPROVEMENT PLAN FEES

k. ENVIRONMENTAL MITIGATION
l. BONDS AND BONDING FEES

m. IMPROVEMENTS NOT SHOWN ON THE PLANS
n. IMPROVEMENTS FOR CUSTOM LOTS
o. OFF-SITE IMPROVEMENTS
p. SCHOOL DISTRICT FEES
q. ASSESSMENT DISTRICT FEES
r. PROFESSIONAL DESIGN FEES (CIVIL, STRUCTURAL, ARCHITECTURAL, ETC.)
s. MONITORING DURING CONSTRUCTION
t. PARK IMPROVEMENTS

u.
v.

PUBLIC RIGHT OF WAY LANDSCAPE
RETENTION BASIN FENCING & LANDSCAPE
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